



New Mexico DEPARTMENT OF
TRANSPORTATION
MOBILITY FOR EVERYONE

Internet Letting Report

Project Production & Scheduling Bureau

Parameters Used

Letting Date From: 10/20/2023

Letting Date To: 10/18/2024

Project Phase: Final Design, Preliminary Design



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 21, 2023								
Letting Date: Friday, October 20, 2023								
1102080	I 10	11	I-10 AZ State Line to MP 15 Pavement Preservation	0.000/15.000	HIDALGO	District 1	Pavement Preservation	Sherri Holliefield
4100823	I 25	11	RATON PASS PROJECT 3	454.900/460.100	COLFAX	District 4	ROADWAY REHABILITATION WITH SPOT RECONSTRUCTION	Gabriel Lucero
6101450	NM 547	11	Lobo Canyon Road Sidewalks	1.200/1.350	CIBOLA	District 6	Design & Construction of 1800 L/F curb, gutter, crosswalks, intersection improvements, and traffic signal adjustments. ADA facilities, ramps and signal push buttons.	Rais Rizvi
A301442	NM 14	11	NM14/NM 536/FROST RD INTERSECTION IMPROVEMENTS	5.500/6.100	BERNALILLO	District 3	INTERSECTION IMPROVEMENTS WITH POSSIBLE RECONFIGURATION TO INCREASE SAFETY AND DECREASE CONFUSION AT INTERSECTION.	Luke Smith
LC00440	US 70	11	US 70 Pavement Preservation	150.700/161.700	DONA ANA	District 1	Pavement Preservation	Sherri Holliefield

Please Note : Projects are subject to change month to month without notice



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 21, 2023								
Letting Date: Friday, November 17, 2023								
1101024	I 25	11	I-25 near Hatch Phase IV	34.000/35.500	DONA ANA	District 1	Roadway Rehabilitation	Mark Salazar
2104620	US 285	11	CIR Pavement Rehabilitation	173.000/184.000	CHAVES	District 2	Pavement rehab -NB lanes and shoulders, guardrail replacement, & striping	Sherry Holliefield
4101270	US 64	11	US64 (COLFAX)	322.500/330.000	COLFAX	District 4	PAVEMENT REHABILITATION	Manuelito Maestas
A302121	I 40	11	I-40 Pavement Preservation (Bernalillo and Santa Fe County Line)	178.000/188.000	BERNALILLO	District 3	Perform pavement preservation on I-40 EB and WB lanes mm 182.5 to 184	Munaf M. Alaloosi



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, September 25, 2023

Letting Date: Friday, November 17, 2023

5101172	US 64	11	US 64- Phase II	0.000/7.300	SAN JUAN	District 5	RECONSTRUCTION & BRIDGE REPLACEMENT	Dana Garcia
---------	-------	----	-----------------	-------------	----------	------------	--	-------------



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, October 23, 2023

Letting Date: Friday, December 15, 2023

1102040	I 25	11	I-25 Channel Erosion Mitigation Project-Greenhorn Arroyo & Walnut Creek	62.700/63.700	SIERRA, SO	District 1	Erosion control improvements and bridge preservation	Sherri Holliefield
---------	------	----	---	---------------	------------	------------	--	--------------------



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, August 21, 2023

Letting Date: Friday, December 15, 2023

6101221	NM 264	11	East of Arizona/New Mexico State Line on NM 264	9.300/14.700	MCKINLEY	District 6	Reconstruction of 4-Lane facility	Gabriel Sanchez-Ramos
---------	--------	----	---	--------------	----------	------------	-----------------------------------	-----------------------



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, November 27, 2023

Letting Date: Friday, January 19, 2024

1101841	US 180	11	US - 180 Capacity Improvement Project Phase I	123.130/128.270	GRANT	District 1	US - 180 Capacity Improvement Project	Arthur J Romero
5101400	NM 567	11	NM 567 Roadway Reconstruction	5.000/6.000	TAOS	District 5	ROADWAY RECONSTRUCTION	Carlos Castaneda



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, August 21, 2023

Letting Date: Friday, February 16, 2024

1101930	I 25	11	I-25 Pavement Preservation	139.000/150.000	SOCORRO	District 1	Pavement Preservation	Mark Salazar
---------	------	----	----------------------------	-----------------	---------	------------	-----------------------	--------------



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, August 21, 2023

Letting Date: Friday, March 15, 2024

1101890	I 10	11	I-10 Pavement Preservation	64.800/75.200	LUNA	District 1	Pavement Preservation & Guardrail Replacement	Ernesto Santillano
---------	------	----	----------------------------	---------------	------	------------	---	--------------------

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date:		Monday, February 26, 2024						
Letting Date:		Friday, April 19, 2024						
4101970	NM 219	11	NM 129, Bridge No 6381 Span 2 Superstructure Replacement	1.000/0.500	GUADALUPE	District 4	Superstructure Replacement of Span 2 Due to Traffic Impact	Arthur J Romero



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, March 25, 2024

Letting Date: Friday, May 17, 2024

4100851	NM 39	11	NM 39 Phase 2	14.600/19.000	HARDING	District 4	Pavement rehabilitation, road reconstruction, and drainage improvements	Naomi Gaede
4101390	I 40	11	I-40 (HUDSON LAKE)	344.800/350.000	QUAY	District 4	Pavement Rehabilitation and Bridge Rehab	Gabriel Lucero
LC00371	I 10	11	Bridge Preservation	139.000/144.000	DONA ANA	District 1	Bridge Preservation	Arthur J Romero



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, April 22, 2024								
Letting Date: Friday, June 21, 2024								
2104880	US 54	11	Bridge Rehab	53.250/53.750	OTERO	District 2	Slip line and shoring removal	Jessica Crane
6100846	US 550	11	NORTH END OF CUBA, NM ON US 550	64.230/64.730	SANDOVAL	District 6	Bridge Replacement	Phillip Steinback



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, August 21, 2023

Letting Date: Friday, June 21, 2024

LC00290	NM 101	11	University Ave Multimodal Project	0.000/1.400	DONA ANA	District 1	Multimodal and Roadway Improvements	Mark Salazar
---------	--------	----	-----------------------------------	-------------	----------	------------	-------------------------------------	--------------



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, May 27, 2024

Letting Date: Friday, July 19, 2024

2104900	NM 212	11	Bridge replacement	0.000/0.500	DEBACA	District 2	Replace wooden structure with CBC	Jessica Crane
---------	--------	----	--------------------	-------------	--------	------------	-----------------------------------	---------------



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, June 24, 2024

Letting Date: Friday, August 16, 2024

2100741	US 380	11	US 380 Corridor Priority 1	163.300/164.700	CHAVES	District 2	Improve pavement conditions and add passing lanes	Arthur J Romero
2104910	NM 24	11	Bridge 5591 Replacement	33.500/34.000	CHAVES	District 2	Replace wooden structure with CBC	Jessica Crane



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, August 21, 2023

Letting Date: Friday, August 16, 2024

2104490	US 285	11	US 285/NM 31 Intersection Improvement Project	21.970/23.500	EDDY	District 2	Realign Intersection, traffic signal installation, and construction of auxiliary turn lanes	Michael Smelker
---------	--------	----	---	---------------	------	------------	---	-----------------



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, July 22, 2024
Letting Date: Friday, September 20, 2024

2104870	NM 24	11	Bridge Rehab	49.250/49.750	CHAVES	District 2	Deck rehab, concrete repair, bridge rail replacement, epoxy overlay, painting SP3 and SP11	Jessica Crane
A301349	NM 22	11	DISTRICT 3 BRIDGE REPAIRS - MATEO OVERPASS BRIDGE REPLACEMENT	3.800/4.400	SANDOVAL	District 3	BRIDGE REPLACEMENT ON NM 22 MATEO OVERPASS.	Munaf M. Alaloosi



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 26, 2024								
Letting Date: Friday, October 18, 2024								
2104730	US 62	12	US 62 SAFETY IMPROVEMENTS	67.960/97.080	LEA	District 2	US 62 Safety Improvements will include, new/extending existing acceleration/deceleration lanes, adding turn lanes, geometric redesign of some intersections, adding roadway lighting, advanced warning signs, and removing unneeded median openings.	Mark Salazar
2104740	US 54	11	US 54 SAFETY IMPROVEMENTS	2.600/3.850	OTERO	District 2	US 54 safety improvements to include, advanced warning signs, intersection lighting, adding new and extending existing acceleration and deceleration lanes, and intersection geometry upgrades.	Mark Salazar
2104750	US 70	11	Epoxy Overlay on 5 Chaves County Structures	11.000/11.810	CHAVES	District 2	Bridge Preservation	Jessica Crane
2104770	US 84	11	BRIDGE 6933 PRESERVATION	1.000/1.380	DEBACA	District 2	BRIDGE PRESERVATION	Jessica Crane
4101410	NM 63	11	NM63 PECOS CANYON BRIDGE	21.600/22.700	SAN MIGUEL	District 4	BRIDGE REPLACEMENT	Manuelito Maestas
5101174	US 64	11	US 64 Phase III	8.100/11.400	SAN JUAN	District 5	Roadway Reconstruction, Shoulder widening & Shiprock Wash Bridge replacement	Sarah Anderson

Please Note : Projects are subject to change month to month without notice



Internet Letting Report

NMDOT

Wednesday, September 6,
2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
6101430	NM 32	11	Bridge North of Apache Creek	7.740/8.080	CATRON	District 6	Bridge Replacement	Phillip Steinback