



New Mexico DEPARTMENT OF
TRANSPORTATION
MOBILITY FOR EVERYONE

Internet Letting Report

Project Production & Scheduling Bureau

Parameters Used

Letting Date From: 4/19/2024

Letting Date To: 4/18/2025

Project Phase: Final Design, Preliminary Design



Friday, March 1, 2024

Internet Letting Report

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, February 26, 2024								
Letting Date: Friday, April 19, 2024								
4101970	NM 129	11	NM 129 Bridge No 6381 Span 2 Superstructure replacement	0.000/0.500	GUADALUPE	District 4	Superstructure replacement of span 2 due to traffic impact	Arthur J Romero
6101551	NM 568	11	Bridge Deck Rehab	0.980/1.040	CIBOLA	District 6	Bridge Deck Rehab Structure 7183	Phillip Steinback



Friday, March 1, 2024

Internet Letting Report

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, March 25, 2024								
Letting Date: Friday, May 17, 2024								
4100851	NM 39	11	NM 39 Phase 2	14.600/19.040	HARDING	District 4	Pavement rehabilitation and drainage improvements	Naomi Gaede
LC00371	I 10	11	Bridge Preservation	139.000/144.000	DONA ANA	District 1	Bridge Preservation; Lighting; CWB at EB I-10 Exit 142.	Gamaliel Zepeda



Friday, March 1, 2024

Internet Letting Report

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, April 22, 2024

Letting Date: Friday, June 21, 2024

2104770	US 84	11	BRIDGE 6933 PRESERVATION	1.000/1.380	DEBACA	District 2	BRIDGE PRESERVATION	Jessica Crane
---------	-------	----	-----------------------------	-------------	--------	------------	---------------------	------------------



Friday, March 1, 2024

Internet Letting Report

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, May 27, 2024								
Letting Date: Friday, July 19, 2024								
6101291	NM 118	11	NM118	26.780/29.830	MCKINLEY	District 6	Pavement reconstruction, addition of turn lanes, acceleration lanes and safety countermeasures such as roadway lighting, increase shoulder widths and additional signage	Leno Peyketewa
S100682	NM 14	11	Cerrillos Road NM 14 Roadway Reconstruction (GO Portion)	0.000/53.190	SANTA FE	District 5	Reconstruction of Roadway, Sidewalk, ADA, and Drainage Improvements, and access management	Manuelito Maestas



Friday, March 1, 2024

Internet Letting Report

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, June 24, 2024								
Letting Date: Friday, August 16, 2024								
1102041	NM 1	11	Channel Erosion Mitigation Project -Mantanza Arroyo.	60.200/60.500	SIERRA	District 1	Erosion control improvements and bridge preservation	Samantha Montano
2100741	US 380	11	US 380 Corridor Priority 1	163.000/164.700	CHAVES	District 2	Improve pavement conditions and add passing lanes	Gamaliel Zepeda
2104880	US 54	11	Bridge Rehab	53.250/53.750	OTERO	District 2	Slip line and shoring removal	Jessica Crane



Friday, March 1, 2024

Internet Letting Report

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, July 22, 2024								
Letting Date: Friday, September 20, 2024								
2104910	NM 24	11	Bridge 5591 Replacement	33.500/34.000	CHAVES	District 2	Replace wooden structure with Concrete Box Culvert	Ernesto Santillano
2104920	NM 349	11	NM 349 Structure Replacement	5.830/6.030	LINCOLN	District 2	Replace metal arch with pre-cast CBC	Ernesto Santillano
E100380	NM 273	11	NM 273/Airport Road Intersection lighting		DONA ANA	District 1	Install luminaries at intersection NM 273/Airport Road	Andreas Linnan



Friday, March 1, 2024

Internet Letting Report

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 26, 2024								
Letting Date: Friday, October 18, 2024								
1102160	I 25	11	MAJOR PAVEMENT REHABILITATION	58.100/74.700	DONA ANA	District 1	MILL AND INLAY OF DRIVING LANES AND SHOULDERS	Ernesto Santillano
2104333	NM 128	11	NM 128 Construction Phase I	50.700/53.900	LEA	District 2	Roadway Reconstruction & Widening	Michael Smelker
2104730	US 62	11	US 62 SAFETY IMPROVEMENTS	67.300/68.860	LEA	District 2	US 62 Safety Improvements will include, new/extending existing acceleration/deceleration lanes, adding turn lanes, geometric redesign of some intersections, adding roadway lighting, advanced warning signs, and removing unneeded median openings.	Mark Salazar
2104740	US 54	11	US 54 SAFETY IMPROVEMENTS	2.600/3.850	OTERO	District 2	US 54 safety improvements to include, advanced warning signs, intersection lighting, adding new and extending existing acceleration and deceleration lanes, and intersection geometry upgrades.	Mark Salazar
2104750	US 70	11	Epoxy Overlay on 5 Chaves County Structures	11.750/11.810	CHAVES	District 2	Bridge Preservation	Jessica Crane
2104900	NM 212	11	Bridge replacement	0.000/0.500	DEBACA	District 2	Replace wooden structure	Ernesto Santillano

Please Note : Projects are subject to change month to month without notice



Internet Letting Report

NMDOT

Friday, March 1, 2024

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
4101410	NM 63	11	NM63 PECOS CANYON BRIDGE	21.600/22.700	SAN MIGUEL	District 4	BRIDGE REPLACEMENT	Manuelito Maestas
6100846	US 550	11	NORTH END OF CUBA, NM ON US 550	64.230/64.730	SANDOVAL	District 6	Bridge Replacement	Phillip Steinback
A301001	NM 500	11	NM 500 Rio Bravo Bridge Replacement	8.980/10.320	BERNALILLO	District 3	Replacement of bridges on NM 500 over the Rio Grande	Sandra Lopez



Friday, March 1, 2024

Internet Letting Report

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, September 23, 2024								
Letting Date: Friday, November 15, 2024								
2104760	NM 246	11	NM 246 SBC	30.500/32.000	LINCOLN	District 2	INSTALL NEW SBC ON NM 246 AND REPAIR ROAD DAMAGED BY STORMWATER	Ernesto Santillano
5101174	US 64	11	US 64 Phase III	13.800/14.300	SAN JUAN	District 5	Shiprock Wash Bridge and Rattlesnake Wash Bridge Replacement	Sarah Anderson
6101001	Sparrow Hawk Rd	11	Suwannee Bridge		VALENCIA	District 6	Suwannee Bridge Replacement	Phillip Steinback



Friday, March 1, 2024

Internet Letting Report

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, October 21, 2024

Letting Date: Friday, December 20, 2024

5101800	NM 337	11	Bridge Replacement project	0.640/0.640	TORRANCE	District 5	Bridge Replacements for structures #5824,#5825 on NM 337	Dana Garcia
6101581	I 40	11	I-40 Widening Construction Phase I	39.750/44.750	MCKINLEY	District 6	Series 2021A Bond Project - Additional east and westbound lanes	Luke Smith
A301349	NM 22	11	DISTRICT 3 BRIDGE REPAIRS - MATEO OVERPASS BRIDGE REPLACEMENT	3.800/4.400	SANDOVAL	District 3	BRIDGE REPLACEMENT ON NM 22 MATEO OVERPASS.	Munaf M. Alaloosi
A302514	NM 116	11	NM 116/Mill Road	13.500/14.500	VALENCIA	District 3	NM 116 / Mill Road Project south of Belen. Roadway widening and turnouts.	Greg Clarke



Friday, March 1, 2024

Internet Letting Report

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, December 23, 2024								
Letting Date: Friday, February 21, 2025								
2104940	NM 532	11	NM 532 Gabion Basket Repair	2.250/2.800	LINCOLN	District 2	Replace existing gabion baskets in Eagle Creek and roadway repairs	Ernesto Santillano



Friday, March 1, 2024

Internet Letting Report

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, January 27, 2025								
Letting Date: Friday, March 21, 2025								
6101220	NM 264	11	EAST OF ARIZONA/NEW MEXICO STATE LINE ON NM 264.	0.000/16.000	MCKINLEY	District 6	Phase A/B & Preliminary Engineering for corridor	Gabriel Sanchez-Ramos
S100681	NM 14	11	Cerrillos Road NM 14 Roadway Reconstruction	52.040/53.190	SANTA FE	District 5	Reconstruction of Roadway, Sidewalk, ADA, and Drainage Improvements, and access management	Manuelito Maestas



Friday, March 1, 2024

Internet Letting Report

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, February 24, 2025

Letting Date: Friday, April 18, 2025

4101670	I-25, Loop 16	11	Springer North Interchange Bridge		COLFAX	District 4	Bridge Replacement	Naomi Gaede
---------	------------------	----	--------------------------------------	--	--------	------------	--------------------	----------------