



*New Mexico* DEPARTMENT OF  
**TRANSPORTATION**  
MOBILITY FOR EVERYONE

# ***Internet Letting Report***

## ***Project Production & Scheduling Bureau***

### Parameters Used

Letting Date From: 9/16/2022

Letting Date To: 9/15/2023

Project Phase: Final Design, Preliminary Design



# Internet Letting Report

NMDOT

Thursday, July 28, 2022

Page 2 of 13

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, July 25, 2022</b>								
<b>Letting Date: Friday, September 16, 2022</b>								
2102112	US 54	11	US 54 Corridor Construction Phase II	151.600/158.900	LINCOLN	District 2	Series 2021A Bond Project New roadway & drainage structure construction	Sherri Holliefield
2102113	US 54	11	US 54 Corridor Construction Phase III	157.900/163.700	LINCOLN	District 2	Series 2021A Bond Project New roadway & drainage structure construction	Sherri Holliefield
4100920	US 64	11	US64/87 (EAST OF JCT. NM193 & WEST OF CLAYTON)	362.500/363.900	COLFAX	District 4	PAVEMENT REHABILITATION	Gabriel Lucero
5101120	US 64	12	US 64/N 5031 Intersection	26.600/27.750	SAN JUAN	District 5	INTERSECTION SAFETY IMPROVMENTS/LIGHTING	Dana Garcia

Please Note : Projects are subject to change month to month without notice



# Internet Letting Report

NMDOT

Thursday, July 28, 2022

Page 3 of 13

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, July 25, 2022

Letting Date: Friday, September 23, 2022

E100203	NM 404	11	NM 404 Widening Project	1.100/9.000	DONA ANA	District 1	Widen NM 404 from I-10 to NM 213 from 2 lanes to 4 lanes	Ernesto Santillano
---------	--------	----	-------------------------	-------------	----------	------------	--	--------------------

Please Note : Projects are subject to change month to month without notice



# Internet Letting Report

NMDOT

Thursday, July 28, 2022

Page 4 of 13

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, August 22, 2022**

**Letting Date: Friday, October 21, 2022**

1102010	NM 26	11	NM 26 Bridge Preservation	26.500/27.100	LUNA	District 1	Bridge Preservation	Mark Salazar
2101351	US 60	11	Downtown Clovis Reconstruction Project	385.500/388.700	CURRY	District 2	Roadway Reconstruction, Drainage & Intersection Improvements	Arthur J Romero
2104670	US 62	11	NM 200/SE Loop Safety Improvement Project	38.500/39.500	EDDY	District 2	Installation of Traffic Signals at Intersection of NM 200 & US 62/180	Ernesto Santillano
5101360	NM 75	11	NM 75 -Bridge	13.700/14.100	TAOS	District 5	Bridge Rehabilitation	Estevan Gonzales
6101060	I 40	11	I-40 WEST OF GALLUP	9.200/16.000	MCKINLEY	District 6	PAVEMENT PRESERVATION	Luke Smith
A302125	I 40	11	I-40 Pavement Preservation	157.000/167.000	BERNALILLO	District 3	Perform pavement preservation on I-40 EB and WB	Gabriel Sanchez-Ramos
F100341	US 550	11	US 550 Pavement Rehab	161.000/164.900	SAN JUAN	District 5	Major Rehabilitation Full Depth Reclamation of US 550	Sarah Anderson
LC00470	US 70	11	Pavement Preservation	141.000/178.000	DONA ANA	District 1	US 70 from I-10 On Ramp (E. Picacho) to Dona Ana/Otero County Line (Bataan Memorial)	Andreas Linnan

Please Note: Projects are subject to change month to month without notice



# Internet Letting Report

NMDOT

Thursday, July 28, 2022

Page 5 of 13

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, October 24, 2022</b>								
<b>Letting Date: Friday, December 16, 2022</b>								
2104590	US 60	11	US 60 and Curry Rd N. Intersection Project	384.000/385.000	CURRY	District 2	Installation of Traffic Signal	Arthur J Romero
4100701	US 64	11	US 64 Palo Flechado Pass (US 64 Study (CN 4100700) Project 1)	272.200/276.090	COLFAX	District 4	Series 2021A Bond Project Roadway Rehabilitation	Gabriel Lucero
A302220	NM 109	5	NM 109 Railroad Overpass	5.250/6.000	VALENCIA	District 3	Design and construction of an overpass on NM 109 over the BNSF RR tracks for safety purposes.	Sandra Chavez

Please Note : Projects are subject to change month to month without notice



# Internet Letting Report

NMDOT

Thursday, July 28, 2022

Page 6 of 13

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, November 21, 2022</b>								
<b>Letting Date: Friday, January 20, 2023</b>								
1102110	I 10	11	I-10 TRUCK PARKING AVAILABILITY SYSTEM		DONA ANA	District 1	TO INSTALL A TRUCK PARKING AVAILABILITY SYSTEM THAT WILL MONITOR THE OCCUPANCY AND VACANCY OF PARKING SPACES AT REST AREAS ALONG 1-10.	Charles Remkes
2101470	US 82	11	Cloudcroft Drainage Project	16.000/17.500	OTERO	District 2	DRAINAGE IMPROVEMENTS, ROADWAY RECONSTRUCTION	Arthur J Romero
2104490	US 285	11	US 285/NM 31 Intersection Improvement Project	22.000/24.000	EDDY	District 2	Realign Intersection, traffic signal installation, and construction of auxiliary turn lanes	Michael Smelker
2104510	US 60	11	Bridge Rehabilitation	344.000/345.000	DEBACA	District 2	Deck Replacement and concrete repair on abutments	Ernesto Santillano
A301349	NM 22	11	DISTRICT 3 BRIDGE REPAIRS - MATEO OVERPASS BRIDGE REPLACEMENT	3.800/4.400	SANDOVAL	District 3	BRIDGE REPLACEMENT ON NM 22 MATEO OVERPASS.	Munaf M. Alaloosi

Please Note : Projects are subject to change month to month without notice



# Internet Letting Report

NMDOT

Thursday, July 28, 2022

Page 7 of 13

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, January 23, 2023**

**Letting Date: Friday, March 17, 2023**

5100821	US 64	11	IN FRONT OF SHIPROCK HIGH SCHOOL, MID-SCHOOL, AND DINE COLLEGE	20.600/22.000	SAN JUAN	District 5	Pedestrian, ADA, Lighting, Drainage and adding Auxiliary lanes	Estevan Gonzales
5101171	US 64	11	US 64- Phase I	7.300/8.100	SAN JUAN	District 5	RECONSTRUCTION and BRIDGE REPLACEMENT	Dana Garcia
5101172	US 64	11	US 64- Phase II	0.000/7.300	SAN JUAN	District 5	RECONSTRUCTION & BRIDGE REPLACEMENT	Dana Garcia

Please Note : Projects are subject to change month to month without notice



# Internet Letting Report

NMDOT

Thursday, July 28, 2022

Page 8 of 13

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, February 27, 2023

Letting Date: Friday, April 21, 2023

2104560	US 54	11	US 54/1st Street Intersection Traffic Signal Installation Project	65.500/66.500	OTERO	District 2	Installation of a Traffic Signal	Arthur J Romero
---------	-------	----	---	---------------	-------	------------	----------------------------------	--------------------

Please Note : Projects are subject to change month to month without notice





# Internet Letting Report

NMDOT

Thursday, July 28, 2022

Page 9 of 13

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, March 27, 2023**

**Letting Date: Friday, May 19, 2023**

1101022	I 25	11	Hatch Interchange Bridge Preservation	39.000/42.000	DONA ANA	District 1	Bridge Preservation	Mark Salazar
1101841	US 180	11	US - 180 Capacity Improvement Project Phase I	122.000/129.000	GRANT	District 1	US - 180 Capacity Improvement Project	Arthur J Romero
4100823	I 25	11	RATON PASS PROJECT 3	455.100/459.300	COLFAX	District 4	ROADWAY REHABILITATION WITH SPOT RECONSTRUCTION	Gabriel Lucero
5101700	US 84	11	Bridge Preservation	207.500/208.500	RIO ARRIBA	District 5	Erosion Repairs at two bridges	Javier Martinez
5101710	US 285	11	Multiple Bridges Preventative Maintenance	283.500/284.000	RIO ARRIBA	District 5	Preventative Maintenance	Javier Martinez

Please Note : Projects are subject to change month to month without notice



# Internet Letting Report

NMDOT

Thursday, July 28, 2022

Page 10 of 13

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, April 24, 2023**

**Letting Date: Friday, June 16, 2023**

1101023	I 25	11	RINCON TO HATCH DRAINAGE AND STRUCTURE IMPROVEMENTS	34.000/48.000	DONA ANA	District 1	EROSION MITIGATION AND DRAINAGE STRUCTURE PRESERVATION	Andreas Linnan
5101300	US 84	11	US 84 -Rio Del Oso Bridge	198.000/200.000	RIO ARRIBA	District 5	Bridge Preservation	Sarah Anderson
6100661	NM 566	11	NEAR SPRINGSTEAD, NM.	6.000/7.000	MCKINLEY	District 6	BRIDGE Replacement	Phillip Steinback
6100846	US 550	11	NORTH END OF CUBA, NM ON US 550	64.550/64.890	SANDOVAL	District 6	Bridge Replacement	Phillip Steinback
LC00271	US 70	11	US 70 Corridor Phase V	149.100/150.000	DONA ANA	District 1	Bridge Replacement, Roadway Reconstruction, Pavement Preservation, ADA & Intersection Improvements	Arthur J Romero
LC00371	I 10	11	Bridge Preservation	141.400/141.400	DONA ANA	District 1	Bridge Preservation	Arthur J Romero

Please Note : Projects are subject to change month to month without notice



# Internet Letting Report

NMDOT

Thursday, July 28, 2022

Page 11 of 13

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, May 22, 2023

Letting Date: Friday, July 21, 2023

4100384	NM 434	11	NM 434 COYOTE CREEK CANYON PROJECT 4	21.100/23.300	MORA	District 4	ROADWAY WIDENING/RECONSTRUCTION	Dana Garcia
4101400	I 40	11	I-40 (PALOMAS)	322.000/327.000	QUAY	District 4	PAVEMENT REHABILITATION	Gabriel Lucero
4101870	NM 484	11	Valley School CBC	0.000/1.000	SAN MIGUEL	District 4	Roadway rehab and CBC construction	Estevan Gonzales
A301442	NM 14	11	NM14/NM 536/FROST RD INTERSECTION IMPROVEMENTS	5.500/6.100	BERNALILLO	District 3	INTERSECTION IMPROVEMENTS WITH POSSIBLE RECONFIGURATION TO INCREASE SAFETY AND DECREASE CONFUSION AT INTERSECTION.	Luke Smith

Please Note : Projects are subject to change month to month without notice



# Internet Letting Report

NMDOT

Thursday, July 28, 2022

Page 12 of 13

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
<b>Production Date: Monday, June 26, 2023</b>								
<b>Letting Date: Friday, August 18, 2023</b>								
1102020	US 380	11	Off system bridge preservation	1.600/1.800	DONA ANA,	District 1	Bridge Preservation	Sherri Holliefield
1102040	I 25	11	I-25 Channel Erosion Mitigation Project-Greenhorn Arroyo & Walnut Creek	62.700/63.700	SIERRA, SO	District 1	Erosion control improvements and bridge preservation	Sherri Holliefield
2104480	US 285	11	US285/Hobson Road Intersection Improvement Project	103.000/105.000	CHAVES	District 2	Intersection Improvements	Arthur J Romero
4101410	NM 63	11	NM63 PECOS CANYON BRIDGE	21.600/22.700	SAN MIGUEL	District 4	BRIDGE REPLACEMENT	Manuelito Maestas
6101221	NM 264	11	East of Arizona/New Mexico State Line on NM 264	10.000/14.000	MCKINLEY	District 6	Reconstruction of 4-Lane facility	Priscilla Benavides
LC00290	NM 101	11	University Ave Multimodal Project	0.000/1.400	DONA ANA	District 1	Multimodal and Roadway Improvements	Mark Salazar

Please Note : Projects are subject to change month to month without notice



# Internet Letting Report

NMDOT

Thursday, July 28, 2022

Page 13 of 13

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

**Production Date: Monday, July 24, 2023**

**Letting Date: Friday, September 15, 2023**

4101691	I 25	11	US64/87 Interchange (I-25, Exit 452)	451.000/452.100	COLFAX	District 4	Series 2021A Bond Project Interchange Reconstruction	Estevan Gonzales
6101550	I 40	11	Bridge Deck Overlay	76.100/76.100	MCKINLEY	District 6	Bridge Rehab Multiple Bridges	Phillip Steinback

Please Note : Projects are subject to change month to month without notice