



New Mexico DEPARTMENT OF
TRANSPORTATION
MOBILITY FOR EVERYONE

Internet Letting Report

Project Production & Scheduling Bureau

Parameters Used

Letting Date From: Jun 17, 2022

Letting Date To: Jun 16, 2023

Project Phase: [Active,Shelved]

Control Number:



Internet Letting Report

Thursday, April 28, 2022

Page 2 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, April 25, 2022								
Letting Date: Friday, June 17, 2022								
4101880		US 54 11	Airport road in Tucumcari Add accel/decel lanes	309.5/ 312	QUAY	District 4	Safety improvements install accel/decel lanes	Gabriel Lucero
5101070		NM 162 9	INTERSECTION OF NM 162/NM 531 IN TIERRA AMARILLA	1.35/ 1.45	RIO ARRIBA	District 5	INTERSECTION AND PEDESTRIAN IMPROVEMENTS	Denise Peralta
5101670		I 40 11	I-40 Pavement Preservation	231/ 241	TORRANCE	District 5	Series 2021A Bond Project - Pavement Preservation on Driving Lanes and Shoulders, upgrade metal barriers to current standards.	James Mexia
6100671		NM 566 11	NEAR CHURCH ROCK, NM.	0/ 1	MCKINLEY	District 6	Bridge Replacement	Sandra Chavez
A301620		NM 337 11	NM 337 BRIDGE REPLACEMENT IN CHILILI	9.55/ 10.36	BERNALILLO	District 3	REPLACEMENT OF BRIDGE ON NM 337	Luke Smith
4101890		11	Clayton Port of Entry Parking Lot	0/0	UNION	District 4	Reconstruction of Clayton Port of Entry Parking Lot and Driveway	Jenifer Block

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, April 28, 2022

Page 3 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, May 23, 2022								
Letting Date: Friday, July 15, 2022								
1100990		I 25 11	EXIT 75 AT WILLIAMSBURG INTERCHANGE PROJECT	74.4/ 75.6	SIERRA	District 1	BRIDGE REPLACEMENT & INTERCHANGE MODIFICATIONS	Mark Salazar
2104312		US 84 11	FDR US 84 Near Ft. Sumner	12.67/ 18.49	DEBACA	District 2	Pavement Rehabilitation	Francisco Sanchez
4100701		US 64 11	US 64 Palo Flechado Pass (US 64 Study (CN 4100700) Project 1)	272.2/ 276.09	COLFAX	District 4	Series 2021A Bond Project Roadway Rehabilitation	Gabriel Lucero
5101120		US 64 12	US 64/N 5031 Intersection	26.6/ 27.75	SAN JUAN	District 5	INTERSECTION SAFETY IMPROVMENTS/LIGHTING	Dana Garcia

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, April 28, 2022

Page 4 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, June 27, 2022							
Letting Date: Friday, August 19, 2022							
1101231	T OR C BUSINESS LOOP 11	I-25 BUSINESS LOOP-First phase of construction	0/0	SIERRA	District 1	ROADWAY RECONSTRUCTION & INTERSECTION IMPROVEMENTS	Mark Salazar
1101232	I-25 BUSINESS LOOP 11 (DATE ST 11)	I-25 BUSINESS LOOP 11 PHASE 2	0/0	SIERRA	District 1	ROADWAY RECONSTRUCTION & INTERSECTION IMPROVEMENTS	Mark Salazar
2104540	FR 6001P 11	Bridge Rehabilitation Project	0/.5	CURRY	District 2	Deck replacement/Deck repair	Ernesto Santillano
4100920	US 64 11	US64/87 (EAST OF JCT. NM193 & WEST OF CLAYTON)	362.5/363.9	COLFAX	District 4	PAVEMENT REHABILITATION	Gabriel Lucero

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, April 28, 2022

Page 5 of 15

Control Number	Route Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, July 25, 2022								
Letting Date: Friday, September 16, 2022								
2102112	US 54 11		US 54 Corridor Construction Phase II	151.6/ 158.9	LINCOLN	District 2	Series 2021A Bond Project New roadway & drainage structure construction	Sherri Holliefield
2102113	US 54 11		US 54 Corridor Construction Phase III	157.9/ 163.7	LINCOLN	District 2	Series 2021A Bond Project New roadway & drainage structure construction	Sherri Holliefield
E100203	NM 404 11		NM 404 Widening Project	1.1/ 9	DONA ANA	District 1	Widen NM 404 from I-10 to NM 213 from 2 lanes to 4 lanes	Ernesto Santillano

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, April 28, 2022

Page 6 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 22, 2022							
Letting Date: Friday, October 21, 2022							
1102010	NM 26 11	NM 26 Bridge Preservation	26.5/ 27.1	LUNA	District 1	Bridge Preservation	Mark Salazar
2101351	US 60 11	Downtown Clovis Reconstruction Project	385.5/ 388.7	CURRY	District 2	Roadway Reconstruction, Drainage & Intersection Improvements	Arthur J Romero
2104670	US 62 11	NM 200/SE Loop Safety Improvement Project	38.5/ 39.5	EDDY	District 2	Installation of Traffic Signals at Intersection of NM 200 & US 62/180	Ernesto Santillano
5101360	NM 75 11	NM 75 -Bridge	13.7/ 14.1	TAOS	District 5	Bridge Rehabilitation	Estevan Gonzales
A302125	I 40	I-40 Pavement Preservation	160.5/ 164	BERNALILLO	District 3	Perform pavement preservation on I-40 between Carlisle and Wyoming	Gabriel Sanchez-Ramos
F100341	US 550 11	US 550 Pavement Rehab	161/ 164.9	SAN JUAN	District 5	Major Rehabilitation Full Depth Reclamation of US 550	Sarah Anderson

Please Note: Projects are subject to change month to month without notice

LC00470

US 70
11

Pavement Preservation

141/
178

DONA ANA

District 1

US 70 from I-10 On Ramp (E.
Picacho) to Dona Ana/Otero County
Line (Bataan Memorial)

Andreas
Linnan

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, April 28, 2022

Page 8 of 15

Control Number	Route Risk	Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, September 26, 2022							
Letting Date: Friday, November 18, 2022							
S100730	I 25 11	I-25 Pavement Preservation	277.61/ 290.43	SANTA FE	District 5	Mill and Fill pavement and shoulders, rumble strips and striping	Carlos Castaneda

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, April 28, 2022

Page 9 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, October 24, 2022								
Letting Date: Friday, December 16, 2022								
2104590		US 60 11	US 60 and Curry Rd N. Intersection Project	384/ 385	CURRY	District 2	Installation of Traffic Signal	Arthur J Romero
A302220		NM 109 5	NM 109 Railroad Overpass	5.25/ 6	VALENCIA	District 3	Design and construction of an overpass on NM 109 over the BNSF RR tracks for safety purposes.	Sandra Chavez

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Thursday, April 28, 2022

Page 10 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, November 21, 2022								
Letting Date: Friday, January 20, 2023								
1102020		US 380 11	Off system bridge preservation	1.6/ 1.8	DONA ANA,	District 1	Bridge Preservation	Sherri Holliefield
1102080		I 10 11	I-10 AZ State Line to MP 15 Pavement Preservation	0/ 15	HIDALGO	District 1	Pavement Preservation	Sherri Holliefield
2101470		US 82 11	Cloudcroft Drainage Project	16/ 17.5	OTERO	District 2	DRAINAGE IMPROVEMENTS, ROADWAY RECONSTRUCTION	Arthur J Romero
2104490		US 285 11	US 285/NM 31 Intersection Improvement Project	22/ 24	EDDY	District 2	Realign Intersection, traffic signal installation, and construction of auxiliary turn lanes	Michael Smelker
2104510		US 60 11	Bridge Rehabilitation	344/ 345	DEBACA	District 2	Deck Replacement and concrete repair on abutments	Ernesto Santillano
A301349		NM 22 11	DISTRICT 3 BRIDGE REPAIRS - MATEO OVERPASS BRIDGE REPLACEMENT	3.8/ 4.4	SANDOVAL	District 3	BRIDGE REPLACEMENT ON NM 22 MATEO OVERPASS.	Munaf M. Alaloosi

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, December 26, 2022

Letting Date: Friday, February 17, 2023

6101371		Allison Road 11	Allison Road Corridor Part A	0/ 0	MCKINLEY	District 6	New Bridge over NM 118 & BNSF	Arif Kazmi
---------	--	--------------------	------------------------------	---------	----------	------------	-------------------------------	------------



Internet Letting Report

Thursday, April 28, 2022

Page 12 of 15

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, January 23, 2023								
Letting Date: Friday, March 17, 2023								
5100821		US 64 11	IN FRONT OF SHIPROCK HIGH SCHOOL, MID-SCHOOL, AND DINE COLLEGE	20.6/ 22	SAN JUAN	District 5	Pedestrian, ADA, Lighting, Drainage and adding Auxiliary lanes	Estevan Gonzales
5101171		US 64 11	US 64- Phase I	7.3/ 8.1	SAN JUAN	District 5	RECONSTRUCTION and BRIDGE REPLACEMENT	Dana Garcia
5101172		US 64 11	US 64- Phase II	0/ 7.3	SAN JUAN	District 5	RECONSTRUCTION & BRIDGE REPLACEMENT	Dana Garcia

Please Note: Projects are subject to change month to month without notice



Internet Letting Report

Control Number	Risk	Route Oversight Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	------	--------------------------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, February 27, 2023

Letting Date: Friday, April 21, 2023

2104560		US 54 11	US 54/1st Street Intersection Traffic Signal Installation Project	65.5/ 66.5	OTERO	District 2	Installation of a Traffic Signal	Arthur J Romero
---------	--	-------------	--	---------------	-------	------------	----------------------------------	--------------------



Internet Letting Report

Control Number	Risk	Route Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, March 27, 2023								
Letting Date: Friday, May 19, 2023								
1101022		I 25 11	Hatch Interchange Bridge Preservation	39/ 42	DONA ANA	District 1	Bridge Preservation	Mark Salazar
4100823		I 25 11	RATON PASS PROJECT 3	455.1/ 459.3	COLFAX	District 4	ROADWAY REHABILITATION WITH SPOT RECONSTRUCTION	Gabriel Lucero



Internet Letting Report

Thursday, April 28, 2022

Page 15 of 15

Control Number	Route Risk	Oversight	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, April 24, 2023								
Letting Date: Friday, June 16, 2023								
1101023	I 25	11	RINCON TO HATCH DRAINAGE AND STRUCTURE IMPROVEMENTS	34/48	DONA ANA	District 1	EROSION MITIGATION AND DRAINAGE STRUCTURE PRESERVATION	Andreas Linnan
5101300	US 84	11	US 84 -Rio Del Oso Bridge	198/200	RIO ARRIBA	District 5	Bridge Preservation	Denise Peralta
6100661	NM 566	11	NEAR SPRINGSTEAD, NM.	6/7	MCKINLEY	District 6	BRIDGE Replacement	Phillip Steinback
6100846	US 550	11	NORTH END OF CUBA, NM ON US 550	64.55/64.89	SANDOVAL	District 6	Bridge Replacement	Phillip Steinback
LC00271	US 70	11	US 70 Corridor Phase V	149.1/150	DONA ANA	District 1	Bridge Replacement, Roadway Reconstruction, Pavement Preservation, ADA & Intersection Improvements	Arthur J Romero
LC00371	I 10	11	Bridge Preservation	141.4/141.4	DONA ANA	District 1	Bridge Preservation	Arthur J Romero

Please Note: Projects are subject to change month to month without notice