



New Mexico DEPARTMENT OF
TRANSPORTATION
MOBILITY FOR EVERYONE

Internet Letting Report

Project Production & Scheduling Bureau

Parameters Used

Letting Date From: 7/21/2023

Letting Date To: 7/19/2024

Project Phase: Final Design, Preliminary Design



Internet Letting Report

NMDOT Tuesday, May 30, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, June 26, 2023								
Letting Date: Friday, August 18, 2023								
1102020	US 380	11	Bridge preservation - multiple routes	1.600/1.800	DONA ANA,	District 1	Bridge Preservation	Sherri Holliefield
2104480	US 285	11	US285/Hobson Road Intersection Improvement Project	103.000/105.000	CHAVES	District 2	Intersection Improvements	Arthur J Romero
2104590	US 60	11	US 60 and Curry Rd N. Intersection Project	384.000/385.000	CURRY	District 2	Intersection Improvements & Signalization	Arthur J Romero



Internet Letting Report

NMDOT Tuesday, May 30, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, July 24, 2023								
Letting Date: Friday, September 15, 2023								
1101023	I 25	11	RINCON TO HATCH DRAINAGE AND STRUCTURE IMPROVEMENTS	34.000/48.000	DONA ANA	District 1	EROSION MITIGATION AND DRAINAGE STRUCTURE PRESERVATION	Andreas Linnan
5101300	US 84	11	US 84 -Rio Del Oso Bridge	198.600/199.300	RIO ARRIBA	District 5	Bridge Preservation, channel improvements, pavement rehabilitation, roadway reconstruction, and add new left turn lane	Sarah Anderson
6101450	NM 547	11	Lobo Canyon Road Sidewalks	1.200/1.350	CIBOLA	District 6	Design & Construction of 1800 L/F curb, gutter, crosswalks, intersection improvements, and traffic signal adjustments. ADA facilities, ramps and signal push buttons.	Rais Rizvi
6101550	I 40	11	Bridge Deck Rehab	76.100/76.100	CIBOLA	District 6	Bridge Rehab Multiple Bridges	Phillip Steinback
LC00271	US 70	11	US 70 Corridor Phase V	149.100/150.000	DONA ANA	District 1	Bridge Replacement, Roadway Reconstruction, Pavement Preservation, ADA & Intersection Improvements	Arthur J Romero
LC00360	I 25	11	Lohman Interchange Landscaping	3.000/3.700	DONA ANA	District 1	Landscaping & Beautification	Leo Montoya



Internet Letting Report

NMDOT Tuesday, May 30, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Monday, August 21, 2023								
Letting Date: Friday, October 20, 2023								
1101841	US 180	11	US - 180 Capacity Improvement Project Phase I	123.130/128.270	GRANT	District 1	US - 180 Capacity Improvement Project	Arthur J Romero
2104490	US 285	11	US 285/NM 31 Intersection Improvement Project	22.000/24.000	EDDY	District 2	Realign Intersection, traffic signal installation, and construction of auxiliary turn lanes	Michael Smelker
4100823	I 25	11	RATON PASS PROJECT 3	454.900/459.300	COLFAX	District 4	ROADWAY REHABILITATION WITH SPOT RECONSTRUCTION	Gabriel Lucero
6101221	NM 264	11	East of Arizona/New Mexico State Line on NM 264	9.300/14.700	MCKINLEY	District 6	Reconstruction of 4-Lane facility	Gabriel Sanchez-Ramos
A301442	NM 14	11	NM14/NM 536/FROST RD INTERSECTION IMPROVEMENTS	5.500/6.100	BERNALILLO	District 3	INTERSECTION IMPROVEMENTS WITH POSSIBLE RECONFIGURATION TO INCREASE SAFETY AND DECREASE CONFUSION AT INTERSECTION.	Luke Smith
A302121	I 40	11	I-40 Pavement Preservation (Bernalillo and Santa Fe County Line)	178.000/188.000	BERNALILLO	District 3	Perform pavement preservation on I-40 EB and WB lanes mm 182.5 to 184	Munaf M. Alaloosi
LC00290	NM 101	11	University Ave Multimodal Project	0.000/1.400	DONA ANA	District 1	Multimodal and Roadway Improvements	Mark Salazar

Please Note : Projects are subject to change month to month without notice



Internet Letting Report

NMDOT

Tuesday, May 30, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, October 23, 2023

Letting Date: Friday, December 15, 2023

1102040	I 25	11	I-25 Channel Erosion Mitigation Project-Greenhorn Arroyo & Walnut Creek	62.700/63.700	SIERRA, SO	District 1	Erosion control improvements and bridge preservation	Sherri Holliefield
---------	------	----	---	---------------	------------	------------	--	--------------------



Internet Letting Report

NMDOT Tuesday, May 30, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
Production Date: Tuesday, December 26, 2023								
Letting Date: Friday, February 16, 2024								
2104760	NM 246	11	NM 246 SBC	30.500/32.000	LINCOLN	District 2	INSTALL NEW SBC ON NM 246 AND REPAIR ROAD DAMAGED BY RAINWATER	Ernesto Santillano
4100851	NM 39	11	NM 39 Phase 2	14.600/19.000	HARDING	District 4	Pavement rehabilitation, road reconstruction, and drainage improvements	Naomi Gaede
6100846	US 550	11	NORTH END OF CUBA, NM ON US 550	64.230/64.730	SANDOVAL	District 6	Bridge Replacement	Phillip Steinback



Internet Letting Report

NMDOT Tuesday, May 30, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, January 22, 2024

Letting Date: Friday, March 15, 2024

6101581	I 40	11	I-40 Widening Construction Phase I	39.750/44.750	MCKINLEY	District 6	Series 2021A Bond Project - Additional east and westbound lanes	Sandra Chavez
---------	------	----	------------------------------------	---------------	----------	------------	---	---------------



Internet Letting Report

NMDOT Tuesday, May 30, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, March 25, 2024

Letting Date: Friday, May 17, 2024

4101410	NM 63	11	NM63 PECOS CANYON BRIDGE	21.600/22.700	SAN MIGUEL	District 4	BRIDGE REPLACEMENT	Manuelito Maestas
5100441	NM 30	11	NM 30- Phase II	3.770/8.360	RIO ARRIBA	District 5	RECONSTRUCTION TO 4 LANES AND REMOVE EXISTING TURNOUT AT MP 7.39 FOR ACCESS MANAGEMENT, BRIDGE REHAB	Estevan Gonzales



Internet Letting Report

NMDOT

Tuesday, May 30, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, January 22, 2024

Letting Date: Friday, May 17, 2024

LC00371	I 10	11	Bridge Preservation	141.400/141.400	DONA ANA	District 1	Bridge Preservation	Arthur J Romero
---------	------	----	---------------------	-----------------	----------	------------	---------------------	--------------------



Internet Letting Report

NMDOT Tuesday, May 30, 2023

Control Number	Route	Oversite	Location/Description	Mile Post Begin/End	County	District	Scope of Work	Engineer
----------------	-------	----------	----------------------	---------------------	--------	----------	---------------	----------

Production Date: Monday, May 27, 2024

Letting Date: Friday, July 19, 2024

4101870	NM 484	11	Valley School CBC	0.000/1.000	SAN MIGUEL	District 4	Roadway rehab and CBC construction	Estevan Gonzales
5101174	US 64	11	US 64 Phase III	8.100/11.400	SAN JUAN	District 5	Roadway Reconstruction, Shoulder widening & Shiprock Wash Bridge replacement	Sarah Anderson