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New Mexico Department of Transportation (NMDOT)
Value Engineering Cost Proposal (VECP) 

The following VECP form (Form) shall be completed and submitted per the 2019 edition of the NMDOT Standard Specifications for Highway and Bridge Construction (Standard Specifications) Sections 104.8 “Value Engineering Cost Proposal” through Section 104.8.2 “Procedural Requirements”.  The requirements of this Form are incorporated by reference into the Standard Specifications. This form including attachments shall be considered the Contractor’s submittal as a VECP. Use additional sheets as necessary and attach all documents required by this Form to support the VECP.  This Form shall be submitted by the Contractor to the Project Manager.

	Name:
	[bookmark: Text1]     
	Project Control No:
	[bookmark: Text2]     

	Title:
	     
	Total Original Contract Amount:
	[bookmark: Text3]     

	Company:
	     
	Revised Contract Amount:
	[bookmark: Text5]     

	Date:
	     

	Deadline for NMDOT to Accept the VECP (if any):
	[bookmark: Text6]     



	1. Describe the Work to be performed under the Contract:



	2. Describe the Work to be performed under the VECP:

	3. List the engineering analysis, drawings, computations, and other documents necessary for the NMDOT’s evaluation of the VECP, attach copies:


	4. List the Contract requirements that must be changed if the VECP is Accepted:


	5. List the recommendations for changing the Contract requirements if the VECP is Accepted:

	6. List the change to Contract Time if the VECP is Accepted:

	7. List the future maintenance or operational costs to the NMDOT if the VECP is Accepted:

	8.  List the estimate of cost to the Contractor for developing and implementing the VECP:

	9.  List the benefits to the Department/Public/Project should this change be approved:

	9. List the Contractor’s and NMDOT’s share of savings under the VECP:




	10. Attach a detailed estimate of the cost to perform the Work under the Contract.

	11. Attach a detailed estimate of the cost to perform the Work under the VECP.

	12. Attach a list of the Pay Items affected by the VECP.

	13. Attach a list of the Pay Item quantities that will change under the VECP.

	14. If there is a change to the Contract Time, attach the most recent approved baseline schedule and a revised schedule indicating the impact to the critical path.
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☐    Recommended     ☐       Not Recommended:  ____________________      ____________
							Project Manager        	           Date

☐    Recommended     ☐       Not Recommended:  ____________________      ____________
							Project Development Engineer         Date

☐    Recommended     ☐       Not Recommended:  ____________________      ____________
							State Construction Engineer	          Date

☐    Approved             ☐       Rejected	       :  ____________________      ____________
							District Engineer        	           Date

☐    Participating        ☐       Non Participating      ____________________      ____________
							Construction Liaison Engineer         Date


